DEPARTMENT OF CORRECTION
CONSTRUCTION BUREAU April-12

PROJECT STATUS REPORT

DPW
Proj. No. Loc. Title Authorized Description
PROJECTS UNDER CONSTRUCTION

10-061 ISCI Replace Domestic Water Well No. 3 $728,000.00 Drill Tech subst. completion was 10/31/11. A separate
project will include some pumphouse piping modifications.

10-064 ICIO Replace HVAC Units, Givens Hall $388,000.00 Substantial compl. Was 12/14/11. Contractor is still
finishing warranty and punchlist work. Close pending
receipt of final documents.

11-060 ICIO Maintenance Building, ICIO $600,000.00 Substantial compl. was 4/12/12. Contractor is finishing
punchlist work. Close pending receipt of final documents.

11-061 S. Boise Replace HVAC Controls - ISCI $332,000.00 Project bid on 12/1/11. Construction is in progress.
11-062 ICIO Renovate Showers & Bathrooms / $582,000.00 Substantial compl. was 4/15/12. Contractor is finishing

Upgrade Kitchen and Laundry,Givens Hall punchlist work. Close pending receipt of final documents.
11-063 ICIO Replace Standby Generator, McKelway Hall $275,000.00 Project bid and the pre-construction was 4/19/12.

Contractor is preparing submittals.

11-065 SICI Renovate Showers & Piping, Main Dorm $412,000.00 Substantial compl. was 1/26/12. Contractor is finishing
punchlist work. Close pending receipt of final documents.

12-060 IMSI Replace Roof, Units E, F, and G $180,000.00 Substantial compl. was 11/02/11. Close pending receipt
of final documents.

$3,497,000.00

PROJECTS IN DESIGN

08-064  S. Boise Replace Exit Signs and Emergency Lighting. $173,000.00 Elect. Engineer has designed the project and a service
contract has ordered the new signs and lights.

11-064 NICI Install Standby Generators $590,000.00 Musgrove Engineering has completed the design and
DPW is in the process of putting together the bid.

12-061 S. Boise Wastewater Sludge Removal $575,000.00 Engineer is designing the project and has submitted
required paperwork to DEQ for land applying the sludge.
Dept. of Purchasing is buying the mechanical screen for
the project.

12-062 ICIO Replace Perimeter Detection System $1,300,000.00 Engineer has been selected and DPW is preparing the
contract.

12-064 S. Boise Sealcoat Parking Lot and Roads $150,000.00 Engineer has been selected and is developing the scope
of work.

$2,788,000.00

PROJECTS COMPLETE AND UNDER WARRANTY

08-076 NICI Remodel Kitchen and Unit 2 Showers. $1,265,000.00 The kitchen was subst. complete on 10/11/10 and the
showers were subst. complete on 10/21/10.

10-063 ICIO Replace Fire Detection System, Givens Hall $120,000.00 Project subst. compl. 10/8/10.
ICC ICC Sewer Modifications and Land App. $225,000.00 The miscellaneous wastewater projects are complete.
Expansion



